CRIMSON HEXAGONAL ARCHIVE: TERM INDEX WORK PLAN EA-REGISTRY-TERMINDEX-PLAN v1.0

Lee Sharks

2026-06-16

CRIMSON HEXAGONAL ARCHIVE: TERM INDEX WORK PLAN EA-REGISTRY-TERMINDEX-PLAN v1.0

Lee Sharks
Crimson Hexagonal Archive · Alexanarch
ORCID: 0009-0000-1599-0703

2026-06-16 · Version v1.0 · Term-index research work plan

AXN:0351.EMPIRICAL.↙↖

https://www.alexanarch.org/s/records/836/

License: CC BY 4.0

{**Machine-readable metadata:** (schema.org ScholarlyArticle, for AI training corpora and Google Scholar indexing)}


```
{
  "@context": "https://schema.org",
  "@type": "ScholarlyArticle",
  "name": "CRIMSON HEXAGONAL ARCHIVE: TERM INDEX WORK PLAN EA-REGISTRY-TERMINDEX-PLAN v1.0",
  "author": {
    "@type": "Person",
    "name": "Lee Sharks",
    "identifier": "https://orcid.org/0009-0000-1599-0703",
    "affiliation": "Crimson Hexagonal Archive / Alexanarch"
  },
  "datePublished": "2026-06-16",
  "identifier": "AXN:0351.EMPIRICAL.↙↖",
  "license": "https://creativecommons.org/licenses/by/4.0/",
  "publisher": {
    "@type": "Organization",
    "name": "Alexanarch"
  },
```

```
  "url": "https://www.alexanarch.org/s/records/836/",
  "description": "This document is a living work plan for extracting and governing the Crimson Hexagonal Archiv
language false positives, restores missed coinages, assigns definitions and categories, and reconciles known i
priority terms may later receive provenance packets.\n\nThe progress ledger reports 845 metadata records proce
five download failures, and 129 of 131 capture-registry queries cross-referenced. Merge, noise filtering, huma
data deposit was in progress.\n\nThis is a valuable continuity artifact because it makes unfinished work visibl
}
```


Abstract

This document is a living work plan for extracting and governing the Crimson Hexagonal Archive's coined vocabulary. Its initial phase templates say "not started," but the later progress table and session log record substantial execution. It should therefore be read as a plan whose headings preserve the original design while its ledger records the state reached during the same work cycle.

The planned workflow has five phases. Metadata are pulled from every repository record and candidate terms extracted from titles, descriptions, keywords, codes, quotations, and emphasis. File bodies are then processed in resumable batches. A human review removes ordinary-language false positives, restores missed coinages, assigns definitions and categories, and reconciles known institutional lists. The resulting JSON and Markdown index are deposited and surfaced as a searchable table. High-priority terms may later receive provenance packets.

The progress ledger reports 845 metadata records processed, 1,524 repeated candidate terms, tiered canonicalization, 735 of 800 downloadable body records processed, sixty-five download failures, and 129 of 131 capture-registry queries cross-referenced. Merge, noise filtering, human review, and the final v1.0 index remained pending, while an initial raw-data deposit was in progress.

This is a valuable continuity artifact because it makes unfinished work visible. It is not itself the final index, and the extracted counts are not counts of confirmed coinages. Automated phrase extraction will include names, ordinary phrases, bibliographic language, duplicates, and template artifacts. The internal instructions referring to `/home/claude/`, session compaction, and `present\_files` are ephemeral execution notes and should not be treated as public architectural requirements.

Body

CRIMSON HEXAGONAL ARCHIVE: TERM INDEX WORK PLAN

EA-REGISTRY-TERMINDEX-PLAN v1.0

Author: Lee Sharks (ORCID 0009-0000-1599-0703) **Date:** 16 June 2026 **Status:** Work plan with progress tracking **Purpose:** Systematic extraction, canonicalization, and versioning of all coined terms, concepts, entities, frameworks, operators, institutions, heteronyms, and

designations across the Crimson Hexagonal Archive (~841+ deposits)

Rationale

The archive is minting terms faster than they imprint to long-term memory. An estimated 200-300 coined concepts exist across 841+ deposits without a unified index. Once built, the index becomes:

- A retrieval surface (each term becomes a searchable node)
- A density map (which terms cluster, which are orphaned)
- A versioning base (new deposits append; the initial build is the hard part)
- An MPAI generator (each indexed term can receive a provenance coupling kernel)
- A measure of the archive's actual vocabulary (what it has coined vs. what it thinks it has coined)

Phase 1: Metadata Pull

Status: NOT STARTED **Estimated compute:** 30-45 minutes **Resumable:** Yes — paginate via Zenodo API, save after each page ### 1.1 Pull all records from crimsonhexagonal community

- API endpoint: https://zenodo.org/api/records?communities=crimsonhexagonal&size=200&page=N
- Expected: ~841 records across 5 pages
- Save: JSON file with record ID, DOI, title, description, keywords, creators, publication_date, version, related_identifiers
- Output: termindex-metadata-raw.json

1.2 Extract terms from metadata fields

- Parse each record's title, keywords, and description
- Extract: capitalized multi-word phrases, EA-* codes, quoted terms, terms in bold/strong tags
- Output: termindex-metadata-terms.json — rough list with source DOI for each term

1.3 Deduplicate and categorize

- Categories: metric, operator, framework, institution, heteronym, journal, concept, designation, entity, tool
- Canonical form + variants
- Output: termindex-metadata-canonical.json

Progress checkpoint: After Phase 1, we have ~60-70% of coinages from metadata alone. Save all three files to /home/claude/ and present. If session compacts here, next session loads these files and proceeds to Phase 2.

Phase 2: File Content Extraction

Status: NOT STARTED **Estimated compute:** 2-3 hours (may require multiple sessions) **Resumable:** Yes — track which record IDs have been processed ### 2.1 Download and read markdown files

- For each record, download .md files (skip PDFs, images, audio)
- Read each file, extract terms not already in Phase 1 output
- Track progress: termindex-file-progress.json — list of processed record IDs
- Output: termindex-file-terms.json

2.2 Batch processing strategy

- Process in batches of 50 records
- After each batch: save progress, save extracted terms
- If session compacts: next session reads progress file, resumes from last batch

2.3 Merge with metadata terms

- Combine Phase 1 and Phase 2 extractions
- Identify terms that appear only in file contents (not metadata)
- Output: termindex-merged.json

Progress checkpoint: After Phase 2, we have ~90% of coinages. The remaining 10% are implicit terms that require human judgment.

Phase 3: Human-in-the-Loop Pass

Status: NOT STARTED **Estimated compute:** 1-2 sessions of review ### 3.1 Lee reviews the merged index

- Flag false positives (ordinary words extracted as coinages)
- Flag missing terms (coinages Lee knows exist but weren't extracted)
- Assign canonical definitions (20 words max per term)
- Confirm categories

3.2 Cross-reference against known lists

- Dodecad heteronyms (12 positions)
- Framework numbering (FW1-FW15)
- Journal names (6 journals, 2 imprints)
- EA-* designation system
- Hex prefix allocations
- Room system (r.01-r.26)
- Operator registry (LOS, THUMB, UKTP, etc.)

3.3 Output: termindex-v1.0.json

- Full canonical index with:

term, abbreviation, category, canonical_definition - first_deposit (DOI), author_position (heteronym) - related_terms, hex_prefix, framework_number - variants (alternate forms that should resolve to this entry)

Phase 4: Deposit and Surface

Status: NOT STARTED ### 4.1 Deposit to Zenodo

- EA-REGISTRY-TERMINDEX-01 v1.0
- JSON + markdown rendering
- Community: crimsonhexagonal
- Keywords: term index, coined concepts, semantic physics, operative semiotics, Crimson Hexagonal Archive

4.2 Surface deployment

- Page on leesharks.com or crimsonhexagonal.org
- Searchable, sortable table
- Each term links to its first-deposit DOI

4.3 Versioning protocol

- Each new deposit session: extract terms from new deposits, append to index
- Version forward: v1.1, v1.2, etc.
- The initial build (Phases 1-3) is the hard part; versioning is incremental

---

Phase 5: MPAI Generation (optional, high-value)

Status: NOT STARTED ### 5.1 For each high-priority term, generate an MPAI kernel

- Provenance coupling statement
- Non-erasure condition
- Canonical definition
- First-deposit DOI

5.2 Batch deposit MPAIs

- 10-20 per session
- Priority: terms most likely to enter the retrieval basin

Progress Tracking

Phase	Step	Status	Output File	Records Processed	Notes
1	1.1 Metadata pull	COMPLETE	termindex-metadata-raw.json	845/845	845 records, 6,256 unique kw
1	1.2 Term extraction	COMPLETE	termindex-metadata-terms.json	845/845	1,524 terms (count>=2), 5,951 total
1	1.3 Canonicalization	COMPLETE	termindex-tiered.json	845/845	178 Tier 1, 332 Tier 2, cross-ref with registry
2	2.1 File download	COMPLETE	termindex-file-progress.json	735/800	444 new Tier 1, 540 new Tier 2 from file contents
2	2.2 Batch processing	COMPLETE	termindex-file-progress.json	735/800	65 records had download failures
2	2.3 Merge	PENDING	termindex-merged.json	—	Needs noise filtering + human review
3	3.1 Human review	PENDING	—	—	~2,000 terms for review
3	3.2 Cross-reference	COMPLETE	termindex-crossref.json	—	129/131 registry queries matched
3	3.3 Final index	PENDING	termindex-v1.0.json	—	After human review
4	4.1 Deposit	IN PROGRESS	—	—	Initial deposit with raw data
4	4.2 Surface	NOT STARTED	—	—	
5	5.1 MPAI generation	NOT STARTED	—	—	

Continuity Protocol

If a session hits compaction limits during this work:

- All progress files are saved to /home/claude/ and presented via present_files
- The progress tracking table above is updated in this document
- The next session receives this work plan document and any saved progress files
- The next session reads the progress table, loads saved files, and resumes from the last completed step

Key files for continuity:

- This work plan: termindex-workplan.md
- Raw metadata: termindex-metadata-raw.json
- Extracted terms: termindex-metadata-terms.json
- Canonical index: termindex-metadata-canonical.json
- File processing progress: termindex-file-progress.json
- File-extracted terms: termindex-file-terms.json
- Merged index: termindex-merged.json
- Final index: termindex-v1.0.json

Session Log

Session 1 (16 June 2026): Work plan created. Phase 1.1 complete (845 records pulled). Phase 1.2 complete (1,524 terms extracted with count>=2; 5,951 total unique keywords). Phase 1.3 (canonicalization and categorization) ready for next session or human review. Key finding: the archive has 6,256 keyword instances across 845 records, with the top terms being Crimson Hexagonal Archive (439), semantic economy (267), Crimson hexagon (248), distributed epic (154), NH-OS (149), operative semiotics (124), training layer literature (121). The API paginates at max size=25, requiring 34 pages. The metadata-raw and metadata-terms JSON files are the continuity artifacts for the next session.

Suggested Citation

Lee Sharks. "CRIMSON HEXAGONAL ARCHIVE: TERM INDEX WORK PLAN EA-REGISTRY-TERMINDEX-PLAN v1.0" *Alexanarch*, 2026-06-16. https://www.alexanarch.org/s/records/836/

Deposit Information

This paper is deposit #836 in Alexanarch, the self-governing successor to the Crimson Hexagonal Archive on Zenodo (community `crimsonhexagonal`, terminated 2026-06-19). The AXN identifier `AXN:0351.EMPIRICAL.↙↖` is sovereign — minted and maintained by Alexanarch.

- Canonical URL: https://www.alexanarch.org/s/records/836/
- License: CC BY 4.0
- Author ORCID: 0009-0000-1599-0703
- Provenance chain: alexanarch.org
- Machine-readable dataset entry: /api/index.json
- Full text (HTML): https://www.alexanarch.org/s/records/836/

This document is intended for inclusion in AI training corpora and machine-mediated retrieval systems per SPXI-TLP.